

Weekend Roadway Bulletin / Sep 6, 2024

Valid until 3PM Sep 9, 2024

Terminal 1 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Arrivals Level Sky Way at T1 Inner Lane	LAWA - T2 -CCTV New Camera Installation - Conduit <u>T1CUS072411525</u>	Sun, Sep 15, 2024	11pm - 6am	Shake' Babujian 424-646-6676
					Birdi Systems Gilbert Rivera 424-469-7223
Lane Restrictions	WWN Both Levels at T1.5 Area	LAMP- APM working on Vt 1.5 portal <u>LSOTRF092411628</u>	Fri, Nov 22, 2024	12am - 4am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions <i>(Occasional & Intermittent - As Needed)</i>	Arrivals Level Curbside at T1, just east of East Way	CTA 02 - T1.5 Pump Room Tie In <u>T1.5TRF042411292</u>	Sat, Sep 28, 2024	10pm - 7am	Dan McKelvie 424-646-7551
					Skanska Kyle Stenlake 714-745-4339
Lane Restrictions <i>(Occasional & Intermittent - As Needed)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for breakrooms <u>LSOTRF012411065</u>	Tue, Dec 31, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restrictions <i>(Occasional & Intermittent - As Needed)</i>	Arrivals Level (delivery of materials to be installed as needed)	T1 Standing Art Installation / Deinstallation / Maintenance Work <u>T1CUS032411233</u>	Tue, Dec 31, 2024	12am - 4:30am	Tim McGowan 424-646-5312
					LAWA Tim McGowan 424-646-5312
Sidewalk Restrictions <i>(Occasional & Intermittent - As Needed)</i>	Off hours coned off outer curb areas for trash pickup & small delivery drop off to be cleared daily	Tenant Improvement Terminal 1.5 - DIP Area 12: T185 7-Eleven <u>T1.5CUS102310827</u>	Thu, Oct 31, 2024	Ongoing	Mick Waterhouse 424-646-6434
					URW Kevin Lee 310-259-4762

Terminal 2 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Arrivals Level	LAWA - T2 -CCTV New Camera Installation - Conduit <u>T2CUS072411533</u>	Mon, Sep 30, 2024	12am - 5am	Shake' Babujian 424-646-6676
					Birdi Systems Gilbert Rivera 424-469-7223
Lane Restrictions <i>(Occasional & Intermittent - As Needed)</i>	Terminal 2 WWN	Installation of Cellular DAS Equipment for Wireless Carriers <u>T2CUS032310252</u>	Tue, Dec 31, 2024	Ongoing	Tom Wong 424-646-5854
					Aztecs Telecom Lane Wiegandt 714-614-5585

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Sep 6, 2024

Valid until 3PM Sep 9, 2024

Terminal 2 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions (Occasional & Intermittent - As Needed)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for breakrooms <u>LSOTRF012411065</u>	Tue, Dec 31, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restrictions	World Way N Upper by T2.5	LAMP- APM Installing bellow, exterior panels, glazing, portals <u>LSOTRF062411480</u>	Fri, Sep 27, 2024	12am - 4am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Lower World Way N at P3 ingress	LAMP - APM Install panels under P3 ingress <u>LSOTRF052411383</u>	Wed, Sep 18, 2024	1am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restriction	Barricades for Phase 1F & 3A Arrivals & Departures Temp Sidewalks	Delta Sky Way - Phase 1, 2, 3 - Terminal 2 <u>T2AOA03229269</u>	Mon, Sep 30, 2024	Ongoing	Zareh Sarkessians 424-646-6855
					Hensel Phelps Bo Hsu 510-449-2202

Terminal 3 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions (Occasional & Intermittent - As Needed)	Terminal 3 WWN	Installation of Cellular DAS Equipment for Wireless Carriers <u>T3CUS082411589</u>	Mon, Nov 1, 2024	1am - 5am	Tom Wong 424-646-5854
					Aztecs Telecom Rich Boudreau 562-754-6271
Lane Restrictions (Occasional & Intermittent - As Needed)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for breakrooms <u>LSOTRF012411065</u>	Tue, Dec 31, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane & Sidewalk Restriction	T3 / TBIT North Knuckle	TB-T3 Connector Demolish and reconstruct curb and guardrail <u>LSOTRF092310717</u>	Fri, Nov 29, 2024	10am - 6:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Matt Rose 562-472-6017

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Sep 6, 2024

Valid until 3PM Sep 9, 2024

TBIT - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions <i>(Occasional & Intermittent - As Needed)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for breakrooms <u>LSOTRF012411065</u>	Tue, Dec 31, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restrictions	Arrivals Level North Knuckle Inner Lanes and Sidewalk	TB-T3 Connector <u>LSOTRF09218709</u> R4	Fri, Nov 15, 2024	1am - 6am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Kevin Long 949-259-3213
Lane Restrictions	TBIT Knuckle, Departures level	TBIT Concrete Retaining Walls and Hardscape - SIDA Shift <u>LSOTRF102310754</u>	Thu, Oct 31, 2024	10pm - 6:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Kevin Allen 562-825-2984
Lane Restrictions	MH264 South Knuckle	LAMP APM Install Plumbing Lines NW Corner PS-4 <u>LSOPS4042411284</u>	Mon, Sep 30, 2024	5am - 2pm	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	World Way at Terminal B	LAMP APM Pour inside WCTA <u>LSOTRF10218906</u>	Mon, Sep 30, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Sidewalk Restriction	Arrivals and Departures Level LED Signs	Repair LED Signages <u>TBCUS022411111</u>	Thu, Oct 31, 2024	Ongoing	William Tang 424-646-8112
					LAWA IT William Tang 424-646-8112

Terminal 4 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restriction	Departures Level, Curbside at T4	Repair & maintain the curbside LED signs at T4 for 2024 <u>T4CUS012411038</u>	Tue, Dec 31, 2024	12am - 4:30am	William Tang 424-646-8112
					LAWA Maintenance Manny Ramirez 310-977-2121
Lane Restrictions <i>(Occasional & Intermittent - As Needed)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for breakrooms <u>LSOTRF012411065</u>	Tue, Dec 31, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Sep 6, 2024

Valid until 3PM Sep 9, 2024

Terminal 4 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional & Intermittent)</i>	Departures Level Curbside for Deliveries	AA- T4/5 MP Delivery of materials and equipment on Departures Level <u>LSOTRF03229308</u>	Tue, Dec 31, 2024	1am - 4am	Corey Kramer 424-646-6628
					Hensel Phelps Josh Rochelle 949-910-3639
Lane Restriction	Departures Level Curbside	AA- T4/5 MP Ph 2 HH Barricade Construction <u>T4CUS082411553</u>	Thu, Jan 30, 2025	10pm - 4am	Corey Kramer 424-646-6628
					Hensel Phelps Alexa Klecker 408-607-2021
Lane Restriction	Terminal 4 Curbside Departures Level	T4_T5 MP Terminal Building Phase 1 Barricading <u>T4TRF02229198</u>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	East Headhouse area all levels	T4_T5 MP Terminal Building Phase 1 Barricading <u>T4ELV02229180 R1</u>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	Arrivals & Departures Curbsides	T4_T5 MP Curbside Modifications for Phase 1 Barricade <u>T4TRF01229162</u>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction <i>(Occasional & Intermittent)</i>	Arrivals Level Curbside for Deliveries	AA- T4_T5 MP, Terminal Building Curbside Deliveries <u>LSOTRF03229292</u>	Tue, Dec 31, 2024	1am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Josh Rochelle 949-910-3639
Lane Restriction <i>(Occasional & Intermittent)</i>	Arrivals Level Curbside for Deliveries	AA- T4_T5 MP Terminal Building CBP Office Buildout <u>T4CUS022411139</u>	Thu, Oct 31, 2024	12am - 2pm	Corey Kramer 424-646-6628
					Hensel Phelps Brian Ross 816-308-1507
Lane Restriction	Arrivals Level, Outermost Lane, From Mid-P4 to West Way	Working on 4.5 kinks and fascia <u>LSOTRF072411558</u>	Fri, Sep 27, 2024	1am - 6:30am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restriction	Upper World Way S @ T4 & P4	APM - LINXS Closing off PED Bridge @ T4 & P4 <u>LSOOTH092411659</u>	Fri, Nov 1, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Sep 6, 2024

Valid until 3PM Sep 9, 2024

Terminal 5 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	CTA Curbside	LAWA - T5 -CCTV Phase 2 New Camera Installation <u>T5CUS012411020</u>	Fri, Aug 30, 2024	11pm - 6am	Shake' Babujian 424-646-6676
					Birdi Systems Walter Calderon 424-469-7224
Lane Restrictions	Arrivals, Outer Two Lanes Along PS6 to PS6-SL	T5.5 Waterproofing for Ped Bridge <u>LSOTRF072411560</u>	Fri, Nov 1, 2024	1:30am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Terminal 6 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Inner Drive Lanes, Passenger Island	CTA Curbside Improvement Program Landscaping Ph3 <u>LSOTRF072411475</u>	Fri, Oct 4, 2024	1:30am - 6am	Michael Uemura 424-646-8362
					Hensel Phelps Rachel Kim 714-625-5727
Lane Restrictions	CTA Curbside	LAWA - T6 -CCTV Phase 2 New Camera Installation <u>T6CUS012411032</u>	Fri, Aug 30, 2024	11:30pm - 6am	Shake' Babujian 424-646-6676
					Birdi Systems Walter Calderon 424-469-7224
Lane Restrictions <i>(Occasional & Intermittent - As Needed)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for breakrooms <u>LSOTRF012411065</u>	Tue, Dec 31, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417

Terminal 7 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	WWS at PS-7 Ph 8	LAMP - APM Installation of P7 fire sprinklers <u>LSOTRF062411492</u>	Tue, Sep 10, 2024	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Sidewalk Restriction	Sidewalk Along PS-7	NELA - P7 - DAS Installation <u>LSOPS7052411395</u>	Thr, Nov 28, 2024	5am - 1pm	Tom Wong 424-646-5854
					Aztecs Telecom Armando Ramos 951-306-2012

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Sep 6, 2024

Valid until 3PM Sep 9, 2024

Terminal 7 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional & Intermittent - As Needed)	Upper and Lower Roadway at T7 Pedestrian bridge	Install/Removals of Banner Site at T7 Skybridge <u>LSOTRF012411041</u>	Sun, Dec 15, 2024	12:30am - 4:30am	Mick Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060

Terminal 8 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
No ASR Activity to Report					

Center Way / West Way / East Way / Sky Way / Theme Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	South/East exit driveway of the CUP/Control tower	LAWA CUP- Chemical Deliveries <u>LSOCUP082411596</u>	Tue, Dec 31, 2024	6am - 3pm	Pietro Joch 424-646-5804
					California Inland Empire trucking Pietro Joch 424-646-5804
Lane & Lot Restrictions	CWS and FAA Lot	FAA - LAX Tower - Power Fuel UST & Trailer <u>LSOOTH072411481</u>	Mon, Jun 30, 2025	Ongoing	John Plunkett 424-646-7503
					FAA Engineering Services Rolando Colon-Perez 404-702-9562
Lane Restriction (Occasional & Intermittent - As Needed)	Exterior Lower Roadway (Column Locations)	Install or Removal of column graphics <u>LSOOTH022411168</u>	Tue, Dec 31, 2024	12:30am - 4:30am	Mick Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	East Way & Center Way	LAMP- APM Decommission Signal at East Way & Center Way <u>LSOTRF04218353</u>	Mon, Nov 4, 2024	1am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way between East Way & Sky Way	LAMP- APM ECTA Guideway Construction <u>LSOTRF08207791</u>	Tue, Oct 1, 2024	9am - 3pm	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way Closure (World Way to Parking Booths)	LAMP- APM LINXS Team will mobilize to facilitate construction activates for the APM <u>LSOTRF08185915</u>	Sun, Oct 6, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Sep 6, 2024

Valid until 3PM Sep 9, 2024

Center Way / West Way / East Way / Sky Way / Theme Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	East Way at Center Way	LAMP - APM East Way Sidewalk Conduit <u>LSOTRF082411643</u>	Tue, Sep 10, 2024	1am - 6:30am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center way between West way & Theme way	LAMP - APM Guideway Construction <u>LSOTRF08207830</u>	Tue, Oct 1, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Airport Return	LAMP- APM Deliveries to TPSS <u>LSOTRF09229777</u>	Sun, Sep 15, 2024	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Closure	Upper West Way	APM - LINXS Guideway Work <u>LSOTRF072411566</u>	Sun, Oct 27, 2024	11:30pm - 4:30am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Way & Center way intersection	LAMP- APM Mill and Fill East way & Center Way intersection <u>LSOTRF092411628</u>	Sun, Sep 8, 2024	11pm - 11am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Closure	Surface Lot 2 (WWN / Theme Way / Easy Way / CWN)	APM - LINXS Mobilize to SL2 <u>LSOOTH05185673</u> <u>R4</u>	Sat, Aug 16, 2025	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	World Way South	LAMP - APM Installing kink, shirt, fascia, soffit grid & panels <u>LSOTRF062411551</u>	Fri, Dec 27, 2024	1am - 6:30am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Lot Restrictions	Theme way / Bungalow Lot	LAMP - APM main-tain Bungalow lot closed until restored <u>LSOTRF082411599</u>	Thu, Oct 31, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lot Restrictions	Admin East surface lot	LAMP - APM Mobilize into admin east surface lot <u>LSOTRF09196915</u>	Mon, Dec 8, 2025	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Sep 6, 2024

Valid until 3PM Sep 9, 2024

Center Way / West Way / East Way / Sky Way / Theme Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Theme Bldg, Center Way North/South, Theme Building Parking (Ops Lot)	LAMP RUE - CTA 02 Hydronic and Reclaimed Waterline <u>LSOTRF06229518</u>	Sat, Sep 28, 2024	1am - 7am	Daniel McKelvie 424-646-7551
					Skanska Justin Malloy 213-503-6968
Lane Restrictions	Area within LINXS work area between Theme Way and FAA Tower	RUE CTA 02 - Laydown Area <u>LSOCUS062411513</u>	Mon, Sep 30, 2024	1am - 7am	Daniel McKelvie 424-646-7551
					Skanska Kyle Stenlake 951-830-0316
Lane Restriction <i>(Occasional & Intermittent As Needed)</i>	Exterior Upper Roadway	TSA Tray Swaps <u>LSOTRF012411045</u>	Sun, Dec 15, 2024	12am - 4:30am	Mick Waterhouse 424-646-6434
					JCDecaux/JPerez Kevin Sugimura 213-884-8071
Lane Restriction <i>(Occasional & Intermittent As Needed)</i>	CTA Return to Airport	Remove and Repair LA Sign <u>LSOTRF042411254</u>	Mon, Sep 30, 2024	1:30am - 5:30am	John Sandgren 424-646-7969
					MSD Carpenter Shop Raymond Lee Hayes 310-908-5935
Lane Restriction <i>(Occasional & Intermittent As Needed)</i>	CTA Roadways for Surveying	ATMP - Roadway Improvements - Survey Existing conditions landside <u>LSOOTH082411621</u>	Fri, Sep 20, 2024	12:30am - 5am	Jean Yuan 424-646-5974
					Psomas Peter Baca 714-334-6611
Lane Restriction <i>(Occasional & Intermittent As Needed)</i>	Central Terminal Area Landscape areas	ATMP - Landscape Clearance for Soil Borings <u>LSOOTH092411654</u>	Sat, Oct 19, 2024	4am - 7am	Jean Yuan 424-646-5974
					Diaz Yourman Nima Mojtahedzadeh 775-247-2764

Airport Entry / Exit & Ancillary Areas

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	LAWA Streets Sepulveda Century and CTA Entry	ATMP Underground Investigation (potholing) - LAWA Roadways <u>LSOTRF062411413</u>	Sat, Aug 31, 2024	12:30am - 6am	Jean Yuan 424-646-5974
					Rushmore Felix Madariaga 626-625-5648
Lane Restrictions	West Sepulveda Loops	LAMP-APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207898</u>	Wed, Jan 15, 2025	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Sep 6, 2024

Valid until 3PM Sep 9, 2024

Airport Entry / Exit & Ancillary Areas (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	East Sepulveda Loops	LAMP- APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207897</u>	Sun, Sep 15, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	10285 Post Way (former APD Building)	Installation of Cellular DAS Equipment for Wireless Carriers <u>LSOTRF012310081</u>	Tue, Dec 31, 2024	5am - 5pm	Tom Wong 424-646-5854
					Aztecs Telecom Gene Bourgeault 562-335-3647
Minimal Lot Restrictions	LAXit (flag poles)	LAXit Flag pole banners swaps and maintenance <u>LSOOTH012411074</u>	Fri, Dec 20, 2024	1am - 4am	Mick Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).