

# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



Terminal 1 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional & Intermittent)	Arrivals Level TBIT, Terminal 1, Terminal 7	Direct Courier Service Baggage Handling: Pickup and deliver passenger baggage <u>LSOSDW07229612</u>	Fri, Dec 30, 2022	8am to 1am	Fermin Gomez 424-646-9115
					Direct Courier Services Pedro Lopez 562-275-5464
Lane & Sidewalk Restrictions	WWN & PS-1	LAMP - APM Install PED Canopy for 8SW7 <u>LSOTRF02229193</u>	Fri, Aug 26, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break- rooms <u>LSOOTH08229614</u>	Tue, Jan 31, 2023	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417

Terminal 2 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	WWN at T2.5 Ped Bridge loca- tion	LAMP - APM Pour deck for T2.5 Bridge <u>LSOTRF10218851</u>	Fri, Sep 30, 2022	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restriction	Barricades for Phase 1F & 3A Arrivals & Departures Temp Sidewalks	Delta Sky Way - Phase 1, 2, 3 - Terminal 2 <u>T2AOA03229269</u>	Mon, Jul 31, 2023	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Bo Hsu 510-449-2202
Lane & Sidewalk Restriction	Arrivals Level Curbside	Delta Sky Way Temporary Sidewalk Extension <u>LSOTRF04229315</u>	Mon, Aug 14, 2023	12am - 6am	David Campbell 424-646-7367
					Hensel Phelps Casey Moser 559-974-7967
Lane Restrictions	World Way No by Terminal 2.5	LAMP - APM Re- move Underbelly Scaffolding for T2.5 PED Bridge <u>LSOTRF04207505</u>	Sun, Jan 15, 2023	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restriction	Departures Level Curbside	Delta Sky Way Temp Sidewalk Ext <u>LSOTRF04229314</u> R1	Thur, Jun 30, 2023	12am - 6am	David Campbell 424-646-7367
					Hensel Phelps Casey Moser 559-974-7967

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



Terminal 2 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional &amp; Intermittent)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOOTH08229614</u>	Tue, Jan 31, 2023	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417

Terminal 3 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Departures Level 3 lane closures in D1,L3,L2	Departures Exterior Skin <u>LSOTRF04229273</u>	Fri, Dec 30, 2022	11pm - 4:30am	David Campbell 424-646-7367
					Hensel Phelps Matthew Rose 562-472-6017
Lane Restrictions	WWN at T3 - NE of PS3 - Site of Ped Bridge	LAMP- (APM) T3.0 PED bridge deliveries & pours <u>LSOTRF02229211</u>	Sun, Oct 30, 2022	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restriction	Arrivals Level T3 West Headhouse / TBIT	TBIT-T3 Connector L&side Boundary <u>TBCON03218290</u>	Wed, May 31, 2023	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Kevin Long 949-259-3213
Lane Restrictions	Arrivals Level in front of the Terminal 3 West Headhouse.	Delta Sky Way - Phase 1,2,3 - Terminal 3 <u>T3TRF12208073</u>	Mon, Oct 31, 2022	12am - 6:30am	David Campbell 424-646-7367
					Hensel Phelps Sonny Muntean 714-686-7151
Lane Restriction	Bus lanes & sidewalk in front of T-3 Departures Level	Delta Sky Way - Phase 1, 2, 3 - Terminal 3 <u>T3TRF09207860</u>	Fri, Jan 6, 2023	9pm - 6:30am	David Campbell 424-646-7367
					Hensel Phelps Sonny Muntean 714-686-7151
Lane Restriction	Departures Level three lanes	Delta Sky Way - Phase 1, 2, 3 - Terminal 3 Canopy Removal <u>T3TRF09207860</u>	Fri, Jan 6, 2023	9pm - 6:30am	David Campbell 424-646-7367
					Hensel Phelps Sonny Muntean 714-686-7151
Lane Restrictions	World Way North - Inner Lanes Lanes at North Knuckle	Terminal Cores & APM Interface - Nightly Deliveries, Haul, & Staging <u>TBTRF11197100 R17</u>	Thu, Aug 25, 2022	Nightly, 10pm - 8am	AJ Rastegar 424-646-7089
					Austin Commercial Kevin Hayes 424-312-2156

**Bold = More than One Lane Restricted**

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



Terminal 3 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Bus lanes & sidewalk in front of T-3	T3 Headhouse barricades / temporary sidewalk <u>T3SDW09207859</u>	Fri, Jan 6, 2023	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Sonny Muntean 714-686-7151
Lane / Sidewalk Restrictions	T2 & T3 level 2 curbside	Delta Sky Way - Phase 1, 2, 3 - Terminal 2 <u>T3SDW09207859</u>	Fri, Jan 6, 2023	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Bo Hsu 510-449-2202
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOOTH08229614</u>	Tue, Jan 31, 2023	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restrictions	Arrivals Level North Knuckle Inner Lanes and Sidewalk	T3 - TBIT Connector <u>LSOTRF09218709</u>	Fri, Jan 6, 2023	1am - 6am	David Campbell 424-646-7367
					Hensel Phelps Kevin Long 949-259-3213
TBIT - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional & Intermittent)	Arrivals Level TBIT, Terminal 1, Terminal 7	Direct Courier Service Baggage Handling: Pickup and deliver passenger baggage <u>LSOSDW07229612</u>	Fri, Dec 30, 2022	8am to 1am	Fermin Gomez 424-646-9115
					Direct Courier Services Pedro Lopez 562-275-5464
Lane Restriction (Occasional & Intermittent)	Arrivals Level 1 Middle East Section of TBIT's 'Core' Project	LAWA - TBIT - Domestic Bag Claim Circulation Construct ICE/PIO Offices <u>TBCUS06229487</u>	Tue, Nov 8, 2022	1:30am - 5:30am	Ruben Aguilar 818-941-1139
					Swinerton Builders Troy Schofield 213-218-7998
Lane Restrictions	TBIT, Level 3 Landside and Roadway	TBIT - Level 3 Drop Off Lane Soft Closure <u>TBTRF01229184</u>	Thu, Sep 1, 2022	12am - 6am	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	TBIT Level 3 Sidewalks	TBIT - Level 3 Sidewalk Soft Closure 39-48 <u>TBSDW01229186</u>	Thu, Sep 1, 2022	12am - 6am	AJ Rastegar 424-646-7089
					PCI Ben Thatcher 714-863-2867
Lane Restrictions	Level 3 Drop Off Lane Soft Closure Area 4	TBIT Cores - Area 4 <u>TBCUS11218899</u>	Thu, Sep 1, 2022	12am - 6am	AJ Rastegar 424-646-7089
					ALCP Frank Celis 310-259-0670
Lane Restrictions	Level 1 C13 grid line 60	TBIT - Area 4 Paging Relocation <u>TBSDW06219463 R1</u>	Sat, Aug 31, 2022	1am - 4:30am	AJ Rastegar 424-646-7089
					Direct AV Rosendo Aguirre 213-923-0433
Lane & Sidewalk Restrictions	Level 3 Departures Area sidewalk and drop off lane (for deliveries)	Terminal Cores & APM Interface TBIT - L3 South Laydown <u>TBSDW06218505</u>	Thu, Jun 1, 2023	11pm - 6am	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Arrivals Level Area 4 Drop Off Lane GL 50-59	TBIT Cores - Area 4 L3 Barricades <u>TBTRF01229134 R1</u>	Thu, Jun 1, 2023	Ongoing	AJ Rastegar 424-646-7089
					PCI Ben Thatcher 714-863-2867
Lane Restrictions	Arrivals Level Area 4	TBIT Cores - Level 3 North South Closure Turnover <u>TBCUS12219043 R1</u>	Thu, Jun 1, 2023	Ongoing	AJ Rastegar 424-646-7089
					PCI Ben Thatcher 714-863-2867
Lane Restrictions	Area 2 Upper Roadway	TBIT Cores - Area 2 Barricade & Sidewalk Demo - Sign Repair <u>TBCUS11218899 R4</u>	Thu, Sep 1, 2022	12am - 6am	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Area 4 L1	TBIT Cores - Area 4 Barricade Phasing <u>TBCUS11218896</u>	Thu, Jun 1, 2023	11pm - 6am	AJ Rastegar 424-646-7089
					PCI Ben Thatcher 714-863-2867

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Arrivals Level - North End of Terminal	Terminal Cores & APM Interface <u>TBTRF06196669 R31</u>	Thu, Sep 15, 2022	Ongoing	AJ Rastegar 424-646-7089
					Infinity Drywall Rob Hamamoto 562-219-6908
Sidewalk Restrictions	Level 1 Arrivals Level - Grid line 49 to 51 Sidewalk Area 3	Terminal Cores & APM Interface Sidewalk Extension Area #3 Barricades <u>LSOTRF07207676</u>	Sun, Jan 1, 2023	12am - 6am	AJ Rastegar 424-646-7089
					ARB, Inc. Art Mercado 310-505-6258
Lane Restrictions	Level 3 Departures Area 3 Central	Terminal Cores & APM Interface Temp Barricades <u>TBSDW08207752</u>	Thu, Jun 1, 2023	Ongoing	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Level 3 Departures Area 2 North Knuckle	Terminal Cores & APM Interface Temp Barricades <u>TBTRF07196668</u>	Thu, Sep 15, 2022	Ongoing	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Area 3 Arrivals Level Barricades / Arrivals Center Ramp	Terminal Cores & APM Interface - Area 3 Arrivals Level Barricades <u>TBTRF09207833</u>	Thu, Jun 1, 2023	Nightly, 10pm - 3pm	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Lane & Sidewalk Restriction	Arrivals Level T3 West Headhouse / TBIT	TBIT-T3 Connector L&side Boundary <u>TBCON03218290</u>	Wed, May 31, 2023	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Kevin Long 949-259-3213
Lane Restrictions	Area 4A Departures Level Barricade	TBIT Terminal Cores & APM Interface <u>TBTRF02218176 R3</u>	Thu, Jun 1, 2023	12am - 8am	AJ Rastegar 424-646-7089
					Austin Commercial Ruben de la Cruz 310-259-0670
Lane Restrictions	World Way North - Right 2 Lanes at North Knuckle	TBIT Cores & APM Interface Nightly Delivery, Haul, & Stage <u>TBTRF11197100 R17</u>	Thu, Aug 25, 2022	Daily, 7am - 4pm	AJ Rastegar 424-646-7089
					Austin Commercial Kevin Hayes 424-312-2156

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Laydown Area at TBIT Arrivals South Knuckle	Installation of Fencing & Laydown Area at TBIT Arrivals South Knuckle <u>TBTRF04218368</u>	Sat, Jul 1, 2023	Nightly, 12am - 8am	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Sidewalk Restrictions	Area 4A Arrivals Level	Terminal Cores & APM Interface - Area 4A Arrivals Barricade <u>TBSDW02218172 R2</u>	Thu, Jun 1, 2023	Nightly, 12am - 8am	AJ Rastegar 424-646-7089
					Austin Commercial Ruben de La Cruz 424-331-3429
Crosswalk Restriction	Crosswalk between P3 & P4 across from TBIT	LAMP APM Guide-way Columns <u>LSOTRF04207517</u>	Wed, Mar 1, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restriction ( <i>Occasional &amp; Intermittent</i> )	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOOTH08229614</u>	Tue, Jan 31, 2023	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417

Terminal 4 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	T4 MH241T & T5 MH 239T	NELA - Campus Head End DAS Install Splicing Existing Fiber Optic Cable <u>T7SDW09218747</u>	Fri, Sep 30, 2022	1:30am - 6am	Tom Wong 310-877-0180
					AT&T Charles Berry 310-294-7238
Lane Restriction ( <i>Occasional &amp; Intermittent</i> )	Departures Level Curbside for Deliveries	AA- T4/5 MP Drop off and delivery of materials and equipment on Departures Level <u>LSOTRF03229292</u>	Sat, Apr 1, 2023	1am - 4am	Corey Kramer 424-646-6628
					Hensel Phelps Josh Rochelle 949-910-3639
Lane Restrictions	WWS at T4.5 Ped Bridge	LAMP - APM Periodic Deliveries for T4.5 bridge <u>LSOTRF01229143</u>	Fri, Sep 30, 2022	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restriction	Terminal 4 Curbside Departures Level	T4_T5 Modernization Terminal Building Phase 1 Barricading <u>T4TRF02229198</u>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



## Terminal 4 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	East Headhouse area all levels	T4_T5 Modernization Terminal Building Phase 1 Barricading <u>T4ELV02229180 R1</u>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	Arrivals & Departures Curbsides	T4_T5 Modernization Curbside Modifications for Phase 1 Barricade <u>T4TRF01229162</u>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction (Occasional & Intermittent)	T4.5 - Departures & Arrivals Level	Curbside Delivery Plan <u>T4-5SDW11197071</u>	Sat, Oct 31, 2022	Nightly, 12am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453
Lane Restrictions	World Way South and PS4-SL	LAMP - APM Removing the Underbelly scaffolding from T4.5 PED Bridge <u>LSOTRF08229536</u>	Thu, Dec 15, 2022	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside for Deliveries	AA- T4_T5 Modernization Program, Terminal Building Curbside Deliveries <u>LSOTRF03229292</u>	Sat, Apr 1, 2023	1am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Josh Rochelle 949-910-3639
Sidewalk Restriction	Sidewalk; Terminal 4 & 5 Departures	AA - T4.5 Terminal Core Canopy Mods & Exterior Skin Installation <u>T4.5TRF08206974</u>	Thu, Sep 1, 2022	Nightly 10pm - 6am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOOTH08229614</u>	Tue, Jan 31, 2023	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417

## Terminal 5 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	T5.5 Departures Level, Roadway	T5.5 Cores: Departures Level Exterior Sidewalk Extension & Overhead Canopy <u>LSOTRF10196952</u>	Fri, Sep 30, 2022	11pm - 4am	Devraj Patel 424-646-7527
					Infinity Drywall Fernando Guerrero 562-201-7826

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



Terminal 5 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	T5.5 , Sidewalk, and Roadway	T5.5 Cores: Build Arrivals Barricades and Sidewalk Extension <u>T5.5TRF10197028</u>	Wed, Aug 31, 2022	12am - 8am	Devraj Patel 424-646-7527 CSA Constructors Mike Kern 562-895-4753
Lane Restrictions	Drop off and 3rd lane closure for training	T5.5 Cores: Mobile Crane and Glazing <u>T5.5CRN08218652</u>	Wed, Aug 31, 2022	10pm - 5am	Devraj Patel 424-646-7527 Elite Glazing Raymond Ledesma 562-416-3092
Lane Restrictions	Level 2 Departures Curbside (West)	NELA - T5 - DAS Installation <u>LSOSDW05229439</u>	Fri, Sep 30, 2022	1am - 5am	Tom Wong 310-877-0180 CTS Doug Schatz 714-656-7894
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside Deliveries	NELA - T5 - DAS Installation Curbside Deliveries <u>T5CUS09218748</u>	Fri, Sep 30, 2022	12am - 1am	Tom Wong 310-877-0180 CTS Joe Vidaure 508-382-2166
Lane Restriction	T4 MH241T & T5 MH 239T	NELA - Campus Head End DAS Install Splicing Existing Fiber Optic Cable <u>T7SDW09218747</u>	Fri, Sep 30, 2022	1:30am - 6am	Tom Wong 310-877-0180 AT&T Charles Berry 310-294-7238
Lane Restrictions	T5.5 Arrivals Level Inner Lanes in front of T5.5 Barricades	T5.5 Fire Water Vault Access <u>LSOTRF06218582</u>	Wed, Aug 31, 2022	12am - 8am	Devraj Patel 424-646-7527 Austin Commercial Brian Sliter 310-259-2394
Lane Restriction (Occasional & Intermittent)	T4.5 - Departures & Arrivals Level	Curbside Delivery Plan <u>T4-5SDW11197071</u>	Mon, Oct 31, 2022	Nightly, 12am - 4:30am	Corey Kramer 424-646-6628 Hensel Phelps Jon Martin 424-241-6453
Lane Restrictions	T5.5 Arrivals Level	T5.5 Cores - Build Arrivals Barricades and Sidewalk Extension <u>LSOTRF09196900</u>	Mon, Oct 31, 2022	12am - 8am	Devraj Patel 424-646-7527 CSA Constructors Mike Kern 562-895-4753

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



## Terminal 5 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	T5.5 Arrivals Level Deliveries	T5.5 Deliveries <u>LSOTRF09196900</u>	Sat, Oct 15, 2022	10pm - 6am	Devraj Patel 424-646-7527
					Infinity Drywall John Flores 502-587-9009
Sidewalk Restriction	Sidewalk; Terminal 4 & 5 Departures	AA - T4.5 Terminal Core Canopy Mods & Exterior Skin Installation <u>T4.5TRF08206974</u>	Thu, Sep 1, 2022	Nightly 10pm - 6am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453
Lane Restrictions	T5.5 World Way S	LAMP - APM Material Deliveries for T5.5 PED Bridge <u>LSOTRF06229504</u>	Thu, Dec 15, 2022	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

## Terminal 6 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Parking structure 6 sidewalk	Build PED canopy for T5.5 bridge <u>LSOSDW05229436</u>	Fri, Sep 30, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restriction <i>(Occasional &amp; Intermittent)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOOTH08229614</u>	Tue, Jan 31, 2023	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restriction	Arrivals Level WWS far left lane in front of PS-6 (180' E/CL of West Way)	SCG Leakage Abatement Program - Excavate to Repair Gas Leak <u>LSOTRF08229679</u>	Sat, Aug 27, 2022	1:30am - 7am	Carlos Garduno 424-646-8954
					SCG Andres Sandoval - 310-605-7807

## Terminal 7 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	T7 Arrivals Curbside	NELA - T7 - DAS Installation <u>LSOSDW06229446</u>	Mon, Oct 31, 2022	12am - 5am	Tom Wong 310-877-0180
					CTS Joe Vidaure 602-341-9292

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



Terminal 7 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional & Intermittent)	Arrivals Level TBIT, Terminal 1, Terminal 7	Direct Courier Service Baggage Handling: Pickup and deliver passenger baggage <u>LSOSDW07229612</u>	Fri, Dec 30, 2022	8am to 1am	Fermin Gomez 424-646-9115
					Direct Courier Services Pedro Lopez 562-275-5464
Lane Restriction (Occasional & Intermittent)	T7 Exterior Roadway (T7 Skybridge Ban- ner)	Install and Removal of Advertising Ban- ner on T7 skybridge location <u>LSOTRF05229402</u>	Fri, Dec 16, 2022	3am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Oscar Garcia 562-316-8256
Lane Restriction (Occasional & Intermittent)	T7 Arrivals Level Curbside - Column 7F	T7 Arrivals Level - Curbside Deliveries Tuesdays/Thursdays <u>T7SDW09218747</u>	Fri, Sep 30, 2022	12am - 1am	Tom Wong 310-877-0180
					CTS Joe Vidaure 508-382-2166
Lane Restrictions	WWS at P7	LAMP - APM Production Piles <u>LSOTRF08218673</u> R6	Fri, Sep 30, 2022	12am - 11am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Terminal 8 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lot Restrictions	APD Parking Lot near Terminal 8 and APD Build- ing	NELA Construction of new DAS Headend Building <u>LSOOTH12219055</u>	Thu, Sep 1, 2022	5am - 2pm	Tom Wong 310-877-0180
					Aztecs Telecom Inc. Gene Bourgeault 562-335-3647

Center Way / West Way / East Way / Sky Way / Theme Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Center Way at CUP	CTA Roadways Enabling <u>LSOTRF06229528</u>	Fri, Sep 2, 2022	1am - 8am	Mandeep Ghuman 424-646-5858
					Skanska Jose Gonzalez 951-202-9363
Lane Restrictions	Center Way at CUP	CUP Recycled Water Line - Deliveries <u>LSOTRF05229424</u>	Fri, Sep 2, 2022	6:30am - 3:30pm	Mandeep Ghuman 424-646-5858
					Skanska Trenton Sotelo 951-201-3998

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



Center Way / West Way / East Way / Sky Way / Theme Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	WWS & Center Way Intersection	LAMP APM Remove K-rail from WWS <u>LSOTRF04229332</u>	Sat, May 20, 2023	1am - 8am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Parking Structure 3 Level 1 Egress	LAMP - APM Concrete Pour for W-CTA <u>LSOTRF10218906</u> R5	Tue, Aug 30, 2022	12am - 11am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center way between West way & Theme way	LAMP - APM Guide-way Construction <u>LSOTRF08207830</u>	Fri, Aug 26, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Clousure	Intersection of Center way & World Way South	LAMP-Automated People Mover (APM) E-CTA <u>LSOTRF10207519</u>	Sat, Dec 31, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way ECTA by PS7-SL	LAMP-Automated People Mover Erecting Bents 34-36 <u>LSOTRF01218105</u>	Mon, Jan 30, 2023	1am - 9am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way at PS-2B Area for Bent 8	LAMP-Automated People Mover Working on Bent 8 <u>LSOTRF01218105</u>	Mon, Jan 30, 2023	12am - 8am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	West Way NB & Upper West Way	LAMP-Automated People Mover Deliver 3 Trailer to WCTA area <u>LSOTRF01218105</u>	Mon, Jan 30, 2023	10pm - 8am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Clousure	Upper East Way	LAMP - APM E-CTA <u>LSOTRF07207736</u>	Fri, Sep 30, 2022	Daily, 12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Theme Way & Center Way	LAMP- APM Installing girders between 5SW5-6SW5 <u>LSOTRF06229554</u>	Fri, Aug 26, 2022	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



Center Way / West Way / East Way / Sky Way / Theme Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Upper East & West closure	LAMP- APM ECTA & WCTA Falsework Erections <u>LSOTRF07207711</u>	Fri, Sep 30, 2022	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way between East Way & Sky Way	LAMP- APM Guide-way Construction ECTA <u>LSOTRF08207791</u>	Sun, Oct 30, 2022	9am - 3pm	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Upper World Way S	LAMP- APM Pour 1GW4 guideway between 39A-41 <u>LSOTRF08207791</u>	Sun, Oct 30, 2022	11:30pm - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Sidewalk Restrictions	West way side-walk	LAMP- APM install back up generator for West station <u>LSOTRF04229335</u>	Sat, Oct 15, 2022	10pm - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Way & Center Way	LAMP- APM Decommission Signal <u>LSOTRF04218353 R1</u>	Fri, Sep 30, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	PS7, World way South & Center way S	LAMP - APM Installing girders between 4SW7-1SW7 <u>LSOPS707229557</u>	Sun, Sep 4, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	West way South bound	LAMP - APM Re-striping and opening West way SB <u>LSOPS707229557</u>	Mon, Jul 18, 2022	11pm - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Theme Way between World Way N and Center Way	LAMP - APM Drilling Pedestrian Bridge and Starting Foundation <u>LSOTRF04207505</u>	Sun, Jan 15, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East CTA Sky way	LAMP - APM install girders for PED <u>LSOTRF04207505</u>	Sun, Jan 15, 2023	1am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / August 26, 2022

Valid until 3PM August 29, 2022



Center Way / West Way / East Way / Sky Way / Theme Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Circle Way	LAMP - APM Pothole & install traffic signal conduit <u>LSOTRF07229600</u>	Fri, Sep 2, 2022	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Circle Way	LAMP - APM Install electrical duct bank and manhole from TPSS-1 to ECTA for station power <u>LSOTRF01229113</u>	Fri, Sep 30, 2022	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Theme Bldg, Center Way North/South, Theme Building Parking (Ops Lot)	LAMP RUE - CTA 02 Hydronic and Re-claimed Waterline <u>LSOTRF06229518</u>	Sun, Apr 23, 2023	12am - 8am	Mandeep Ghuman 424-646-5858
					Skanska Justin Malloy 213-503-6968

Airport Entry / Exit & Ancillary Areas					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	West Sepulveda Loops	LAMP-APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207898</u>	Fri, Sep 30, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Sepulveda Loops	LAMP- APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207897</u>	Fri, Sep 30, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Post Way	Telecom building - electrical work IT room <u>LSOTELE08229598</u>	Wed, Nov 11, 2022	10:45pm - 7am	David Torres 424-646-7090
					FTSD Construction Pedro Meza 310-908-2745

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).