

Weekend Roadway Bulletin / Oct 15, 2021

Valid until 3PM Oct 18, 2021



Terminal 1 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Departures and Arrivals Level under Roadway Signage	CTA Terminal 1 upper and lower level roadway signs <u>LSOTRF10218840</u>	Thu, Oct 28, 2021	4am - 7am	Anthony de la Torre 424-646-7959 MSD Sign Shop Blair Charle 323-360-5272
Lane Restrictions	Departures and Arrivals Level Curbside	T1 Curbside LED Signages Repair/ Maintenance <u>LSOSDW08218636</u>	Fri, Dec 31, 2021	1am - 5:30am	William Tang 424-356-9419 LAWA IT William Tang 424-356-9419
Lane Restrictions	World Way N & PS1	LAMP-Automated People Mover Drill Piles for PED bridge tangent to PS1 <u>LSOTRF07218644</u>	Fri, Oct 22, 2021	12am - 8am	Mark Hawley 424-646-6676 LINXS Marc Pacheco 760-801-1885
Sidewalk Restriction (Occasional and Intermittent)	CTA Lower / Arrivals Level Curbs & Sidewalk	Clean and repaint all CTA Lower Level Curbs <u>LSOSDW03207353</u>	Sat, Oct 30, 2021	Nightly, 1am - 6am	Tim Armenta MSD Field Paint Jose Manacop 310-846-7687
Terminal 2 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane and Sidewalk Restriction	World Way North at T2.5	LAMP-APM Install Truss for T2.5 PED Bridge <u>LSOTRF09218762</u>	Thu, Oct 21, 2021	Nightly, 11:30pm - 6am	Mark Hawley 424-646-6676 LINXS Marc Pacheco 760-801-1885
Lane and Sidewalk Restriction	24/7: CTA Lower/ Arrivals Level Right 2 Lanes at T2.5 & Sidewalk	LAMP-APM T2.5 PED bridge shoring tower <u>LSOTRF09218742</u>	Fri, Oct 22, 2021	Nightly, 12am - 6am	Mark Hawley 424-646-6676 LINXS Marc Pacheco 760-801-1885
Lane and Sidewalk Restrictions	Inner Lane Closure for Ramp Work	Delta Sky Way - Phase 1, 2, 3 - T 3 - Barricade Extension <u>T3SDW06207586 R1</u>	Mon, Nov 15, 2021	Ongoing	David Campbell 424-646-7367 Hensel Phelps Matthew Rose 562-472-6017
Lane Restrictions	Upper World Way North - Right 2 Lanes at T2.5	Departures Level Barricade Phase 2 <u>T3SDW03207404</u>	Mon, Nov 15, 2021	Nightly 11pm - 4am	David Campbell 424-646-7367 Hensel Phelps Matthew Rose 562-472-6017

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Oct 15, 2021

Valid until 3PM Oct 18, 2021



Terminal 2 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	24/7: Upper World Way North - Right Lane at T2.5	Departures Level Barricade Phase 2 <u>T3SDW03207404</u>	Mon, Nov 15, 2021	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Matthew Rose 562-472-6017
Sidewalk Restrictions (Occasional and Intermittent)	CTA Lower / Arrivals Level Curbs & Sidewalk	Clean and repaint all CTA Lower Level Curbs <u>LSOSDW03207353</u>	Sat, Oct 30, 2021	Nightly, 1am - 6am	Tim Armenta
					MSD Field Paint Jose Manacop 310-846-7687

Terminal 3 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane and Sidewalk Restriction	Arrivals Level T3 West Headhouse / TBIT	TBIT-T3 Connector Landside Boundary <u>TBCON03218290</u>	Wed, May 31, 2023	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Kevin Long 949-259-3213
Lane Restriction	Outer Lanes	Delta Sky Way - T3 Utility Connections - Additional SD Lateral - Outer <u>LSOTRF03218273</u>	Tue, Nov 30, 2021	11pm - 6am	David Campbell 424-646-7367
					Hensel Phelps Gil Monarrez 909-714-1121
Lane Restriction	Arrivals Level in front of Terminal 3 Headhouse	Delta Sky Way - Phase 1, 2, 3 - Terminal 3 Deliveries <u>T3SDW11197088</u>	Fri, Dec 31, 2021	2am - 4:30am	David Campbell 424-646-7367
					Hensel Phelps Gil Monarrez 909-714-1121
Lane Restrictions	Arrivals Level in front of the Terminal 3 West Headhouse.	Delta Sky Way - Phase 1,2,3 - Terminal 3 <u>T3TRF12208073</u>	Fri, Dec 31, 2021	12am - 6:30am	David Campbell 424-646-7367
					Hensel Phelps Sonny Muntean 714-686-7151
Lane Restriction	Bus lanes and sidewalk in front of T-3 Departures Level	Delta Sky Way - Phase 1, 2, 3 - Terminal 3 <u>T3TRF09207860</u>	Mon, Oct 31, 2022	9pm - 6:30am	David Campbell 424-646-7367
					Hensel Phelps Sonny Muntean 714-686-7151
Lane Restriction	Departures level roadway Lane 1	Delta Sky Way - Phase 1, 2, 3 - Terminal 3 exterior steel and facade <u>T3TRF12208036 R2</u>	Fri, Dec 31, 2021	11:30pm - 5:30am	David Campbell 424-646-7367
					Hensel Phelps Colby Wollerscheid 213-806-9109

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Oct 15, 2021

Valid until 3PM Oct 18, 2021



Terminal 3 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	Departures Level three lanes	Delta Sky Way - Phase 1, 2, 3 - Terminal 3 Canopy Removal <u>T3TRF09207860</u>	Mon, Oct 31, 2022	9pm - 6:30am	David Campbell 424-646-7367
					Hensel Phelps Sonny Muntean 714-686-7151
Lane and Sidewalk Restriction	Inner Lane Closure for Ramp Work	Delta Sky Way - Phase 1, 2, 3 - Terminal 3 - Barricade Extension <u>T3SDW06207586 R1</u>	Mon, Nov 15, 2021	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Matthew Rose 562-472-6017
Lane Restriction	Upper World Way North - Right 2 Lanes at T2.5	Departures Level Barricade Phase 2 <u>T3SDW03207404</u>	Mon, Nov 15, 2021	Nightly 11pm - 4am	David Campbell 424-646-7367
					Hensel Phelps Matthew Rose 562-472-6017
Lane Restriction	24/7: Upper World Way North - Right Lane at T2.5	Departures Level Barricade Phase 2 <u>T3SDW03207404</u>	Mon, Nov 15, 2021	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Matthew Rose 562-472-6017
Lane Restriction <i>(Occasional and Intermittent)</i>	T3 Headhouse Arrivals Level	Curbside Barricades <u>T3CUS04196436</u>	Mon, Nov 15, 2021	10pm - 4pm (next day)	David Campbell 424-646-7367
					Hensel Phelps Arnold Nguyen 714-657-6281
Lane Restriction <i>(Occasional and Intermittent)</i>	T3 Headhouse Departures Level	Curbside Barricades <u>T3ELV04196434</u>	Mon, Nov 15, 2021	10pm - 4pm (next day)	David Campbell 424-646-7367
					Hensel Phelps Arnold Nguyen 714-657-6281
Lane Restrictions	World Way North - Inner Lanes Lanes at North Knuckle	Terminal Cores and APM Interface - Nightly Deliveries, Haul, and Staging <u>TBTRF11197100</u>	Mon, Jan 31, 2022	Nightly, 10pm - 8am	Becky Cawyer 424-646-5857
					Austin Commercial Kevin Hayes 424-312-2156
Lane Restrictions	Bus lanes and sidewalk in front of T-3	T3 Headhouse barricades / temporary sidewalk <u>T3SDW09207859</u>	Sat, Oct 31, 2022	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Sonny Muntean 714-686-7151

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Oct 15, 2021

Valid until 3PM Oct 18, 2021



Terminal 3 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restriction (Occasional and Intermittent)	CTA Lower / Arrivals Level Curbs & Sidewalk	Clean and repaint all CTA Lower Level Curbs <u>LSOSDW03207353</u>	Fri, Dec 31, 2021	1:30am - 7am	Carlos Garduno 424-646-8954
					SoCalGas John Chow 310-6065-7925

TBIT - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Arrivals Level - North End of Terminal	Terminal Cores and APM Interface <u>TBTRF06196669</u>	Fri, Nov 19, 2021	Ongoing	Becky Cawyer 424-646-5857
					Infinity Drywall Rob Hamamoto 562-219-6908
Sidewalk Restrictions	Level 1 Arrivals Level - Grid line 49 to 51 Sidewalk Area 3	Terminal Cores and APM Interface Sidewalk Extension Area #3 Barricades <u>LSOTRF07207676</u>	Mon, Jan 31, 2022	12am - 6am	Becky Cawyer 424-646-5857
					ARB, Inc. Art Mercado 310-505-6258
Lane Restrictions	Level 3 Departures Area Canopy Demo	Terminal Cores and APM Interface Phase 2 Canopy Demo <u>TBTRF08218656</u>	Sun, Oct 31, 2021	10pm - 2:30pm	Becky Cawyer 424-646-5857
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Level 3 Departures Area 3 Central	Terminal Cores and APM Interface Temp Barricades <u>TBSDW08207752</u>	Sun, Oct 31, 2021	Ongoing	Becky Cawyer 424-646-5857
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Level 3 Departures Area 2 North Knuckle	Terminal Cores and APM Interface Temp Barricades <u>TBTRF07196668</u>	Fri, Nov 19, 2021	Ongoing	Becky Cawyer 424-646-5857
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	World Way South Adjacent to T3, TBIT & T4	SCG Pressure Betterment 6" PEM Installation - World Way & TBIT <u>LSOTRF08218701</u>	Fri, Dec 31, 2021	1am - 5:30am	William Tang 424-356-9419
					LAWA IT William Tang 424-356-9419

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Oct 15, 2021

Valid until 3PM Oct 18, 2021



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Departures and Arrivals Level Curbside	TBIT Curbside LED Signages Repair/ Maintenance <u>TBCUS08218634</u>	Fri, Dec 31, 2021	1am - 5:30am	William Tang 424-356-9419
					LAWA IT William Tang 424-356-9419
Sidewalk Restrictions	Arrivals Level 1 Inner Lane and Sidewalk Area 2	Terminal Cores and APM Interface - Sidewalk Extension Placeholder <u>TBSDW08207733</u>	Mon, Jan 31, 2022	Nightly, 10pm - 3pm	Becky Cawyer 424-646-5857
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Area 3 Arrivals Level Barricades / Arrivals Center Ramp	Terminal Cores and APM Interface - Area 3 Arrivals Level Barricades <u>TBTRF09207833</u>	Sun, Oct 31, 2021	Nightly, 10pm - 3pm	Becky Cawyer 424-646-5857
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Arrivals & Departures #3 Lane	Terminal Cores and APM Interface - CIDH Crane Concrete Deliveries <u>LSOTRF03207421</u>	Fri, Nov 19, 2021	Nightly, 10pm - 3pm	Becky Cawyer 424-646-5857
					Austin Commercial Frank Celis 310-259-0670
Lane and Sidewalk Restriction	Arrivals Level T3 West Headhouse / TBIT	TBIT-T3 Connector Landside Boundary <u>TBCON03218290</u>	Wed, May 31, 2023	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Kevin Long 949-259-3213
Lane Restrictions	Area 3 Upper Roadway Impacts: #3 Lane and Drop Off Area	TBIT Terminal Cores and APM Interface <u>TBTRF12208067 R11</u>	Sun, Oct 31, 2021	7pm - 8am	Becky Cawyer 424-646-5857
					Austin Commercial Ruben de la Cruz 310-259-0670
Lane Restrictions	Area 4A Departures Level Barricade	TBIT Terminal Cores and APM Interface <u>TBTRF02218176 R2</u>	Mon, Jun 27, 2022	12am - 8am	Becky Cawyer 424-646-5857
					Austin Commercial Ruben de la Cruz 310-259-0670
Lane Restrictions	World Way North - Right 2 Lanes at North Knuckle	Terminal Cores and APM Interface - Daily Deliveries, Haul, and Staging <u>TBTRF11197100</u>	Mon, Jan 31, 2022	Daily, 7am - 4pm	Becky Cawyer 424-646-5857
					Austin Commercial Art Mercado 310-505-6258

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Oct 15, 2021

Valid until 3PM Oct 18, 2021



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane & Sidewalk Restrictions	Departures Level - North End of Terminal	Terminal Cores and APM Interface <u>LSOTRF10196997 R3</u>	Thu, Sep 30, 2021	Ongoing	Becky Cawyer 424-646-5857
					Infinity Drywall Sergio Valasquez 714-634-2055
Lane Restrictions	Laydown Area at TBIT Arrivals South Knuckle	Installation of Fencing and Laydown Area at TBIT Arrivals South Knuckle <u>TBTRF04218368</u>	Thu, Jun 2, 2022	Nightly, 12am - 8am	Becky Cawyer 424-646-5857
					Austin Commercial Frank Celis 310-259-0670
Sidewalk Restrictions	Area 4A Arrivals Level	Terminal Cores and APM Interface - Area 4A Arrivals Barricade <u>TBSDW02218172 R2</u>	Mon, Jun 27, 2022	Nightly, 12am - 8am	Becky Cawyer 424-646-5857
					Austin Commercial Ruben de La Cruz 424-331-3429
Crosswalk Restriction	Crosswalk between P3 & P4 across from TBIT	LAMP APM Guide-way Columns <u>LSOTRF04207517</u>	Tue, Mar 1, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Sidewalk Restriction <i>(Occasional and Intermittent)</i>	CTA Lower / Arrivals Level Curbs & Sidewalk	Clean and repaint all CTA Lower Level Curbs <u>LSOSDW03207353</u>	Sat, Oct 30, 2021	Nightly, 1am - 6am	Tim Armenta N/A
					MSD Field Paint Jose Manacop 310-846-7687
Lane Restrictions	Arrivals T3 - TBIT Connector	T3 - TBIT Connector Deliveries <u>LSOTRF09218709</u>	Fri, Dec 31, 2021	1am - 6am	David Campbell 424-646-7367
					Hensel Phelps Kevin Long 949-259-3213

Terminal 4 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	World Way South at T4 and PS4-SL	LAMP APM Building Vernendal truss to begin work on new PED bridge for APM <u>LSOTRF04218251</u>	Thu, Nov 18, 2021	12am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restriction	AA Flagship Area Departures Level Lane	T4/5 MP - Terminal 4 - TR03 - AA Flagship Check-In <u>T4ESC10218839</u>	Tue, Feb 15, 2022	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Brian Ross 816-308-1507

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



Weekend Roadway Bulletin / Oct 15, 2021

Valid until 3PM Oct 18, 2021



Terminal 4 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Terminal 4.5 Level 1 Departures	AA - T4.5 Terminal Core <u>T4.5SDW01207060</u>	Mon, Jan 31, 2022	Nightly, 12am - 3am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453
Lane Restriction (Occasional and Intermittent)	T4.5 - Departures and Arrivals Level	Curbside Delivery Plan <u>T4-5SDW11197071</u>	Sat, Oct 31, 2022	Nightly, 12am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453
Sidewalk Restriction (Occasional and Intermittent)	CTA Lower / Arrivals Level Curbs & Sidewalk	Clean and repaint all CTA Lower Level Curbs <u>LSOSDW03207353</u>	Sat, Oct 30, 2021	Nightly, 1am - 6am	Tim Armenta
					MSD Field Paint Jose Manacop 310-846-7687
Sidewalk Restriction	Sidewalk; Terminal 4 & 5 Departures	AA - T4.5 Terminal Core Canopy Mods and Exterior Skin Installation <u>T4.5TRF08206974</u>	Thu, Sep 1, 2022	Nightly 10pm - 6am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453

Terminal 5 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Terminal 5 - Arrivals	T4/5 MP - Terminal 5 - TR07 - AA Priority Parcel Service (PPS) <u>T4.5SDW01207060</u>	Fri, Jan 28, 2022	Nightly, 1am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Lexi Grinstead 602-909-1817
Lane Restriction (Occasional and Intermittent)	T5 Departures Level Curbside - Door L2-03	T5 Departures Level - Curbside Deliveries Tuesdays/Thursdays <u>T5CUS09218748</u>	Fri, Dec 31, 2021	12am - 1am	Tom Wong 310-877-0180
					CTS Doug Schatz 714-656-7894
Lane Restrictions	T5.5 Arrivals Level Inner Lanes in front of T5.5 Barricades	T5.5 Fire Water Vault Access <u>LSOTRF06218582</u>	Sun, Oct 31, 2021	12am - 8am	Devraj Patel 424-646-7527
					Austin Commercial Brian Sliter 310-259-2394
Lane Restrictions	T5.5 Departures Level Roadway	T5.5 Departures Level Exterior Sidewalk Extension & Overhead Canopy <u>LSOTRF10196952</u>	Sun, Jan 30, 2022	10pm - 6am	Devraj Patel 424-646-7527
					Austin Commercial Fernando Guerrero 562-201-7826

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Oct 15, 2021

Valid until 3PM Oct 18, 2021



Terminal 5 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Terminal 4.5 Level 1 Departures	AA - T4.5 Terminal Core <u>T4.5SDW01207060</u>	Mon, Jan 31, 2022	Nightly, 12am - 3am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453
Lane Restriction (Occasional and Intermittent)	T4.5 - Departures and Arrivals Level	Curbside Delivery Plan <u>T4-5SDW11197071</u>	Sat, Oct 31, 2022	Nightly, 12am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453
Sidewalk Restriction (Occasional and Intermittent)	CTA Lower / Arrivals Level Curbs & Sidewalk	Clean and repaint all CTA Lower Level Curbs <u>LSOSDW03207353</u>	Sat, Oct 30, 2021	Nightly, 1am - 6am	Tim Armenta
					MSD Field Paint Jose Manacop 310-846-7687
Sidewalk Restriction	Sidewalk; Terminal 4 & 5 Departures	AA - T4.5 Terminal Core Canopy Mods and Exterior Skin Installation <u>T4.5TRF08206974</u>	Thu, Sep 1, 2022	Nightly 10pm - 6am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453

Terminal 6 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	T5.5 Departures Level Roadway	T5.5 Departures Level Exterior Sidewalk Extension & Overhead Canopy <u>LSOTRF10196952</u>	Sun, Jan 30, 2022	10pm - 6am	Devraj Patel 424-646-7527
					Austin Commercial Fernando Guerrero 562-201-7826
Sidewalk Restriction (Occasional and Intermittent)	CTA Lower / Arrivals Level Curbs & Sidewalk	Clean and repaint all CTA Lower Level Curbs <u>LSOSDW03207353</u>	Sat, Oct 30, 2021	Nightly, 1am - 6am	Tim Armenta N/A
					MSD Field Paint Jose Manacop 310-846-7687

Terminal 7 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional and Intermittent)	T7 Arrivals Level Curbside - Column 7F	T7 Arrivals Level - Curbside Deliveries Tuesdays/Thursdays <u>T7SDW09218747</u>	Fri, Dec 31, 2021	12am - 1am	Tom Wong 310-877-0180
					CTS Joe Vidaure 508-382-2166

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



Weekend Roadway Bulletin / Oct 15, 2021

Valid until 3PM Oct 18, 2021



Terminal 7 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Upper World Way S	LAMP - APM False-work construction for Guideway span <u>LSOTRF08207830</u>	Sat, Oct 30, 2021	12am - 4am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	WWS at P7	LAMP- APM Testing foundation for Piles <u>LSOTRF08218673</u>	Fri, Dec 17, 2021	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Sidewalk Restriction	CTA Upper / Departures Level Curb & Sidewalk	T7 Escalator Demo and Temp Stairs – Glazing <u>T7ESC01207243</u>	Fri, Oct 1, 2021	Nightly, 12:30am - 6am	Marouane Berny 424-646-7126
					CSA Constructors Mike Kern 562-895-4753
Sidewalk Restriction (Occasional and Intermittent)	CTA Lower / Arrivals Level Curbs & Sidewalk	Clean and repaint all CTA Lower Level Curbs <u>LSOSDW03207353</u>	Sat, Oct 30, 2021	Nightly, 1am - 6am	Tim Armenta N/A
					MSD Field Paint Jose Manacop 310-846-7687

Terminal 8 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restriction (Occasional and Intermittent)	CTA Lower / Arrivals Level Curbs & Sidewalk	Clean and repaint all CTA Lower Level Curbs <u>LSOSDW03207353</u>	Sat, Oct 30, 2021	Nightly, 1am - 6am	Tim Armenta
					MSD Field Paint Jose Manacop 310-846-7687

Center Way / West Way / East Way / Sky Way / Theme Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Center way between West way & Theme way	LAMP - APM Guide-way Construction <u>LSOTRF08207830</u>	Sat, Oct 30, 2021	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	World Way North and Center Way CCTA Delivery	Haul Routes for Construction Inside CTA <u>LSOTRF02207019</u>	Fri, Dec 31, 2021	Daily, 1am - 9am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



Weekend Roadway Bulletin / Oct 15, 2021

Valid until 3PM Oct 18, 2021



Center Way / West Way / East Way / Sky Way / Theme Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR CONTRACTOR
Lane Restrictions	Center Way at ECTA	LAMP APM - Strip falsework from Bent 30-34 <u>LSOTRF10218825</u>	Tue, Dec 7, 2021	1am - 5am	Mark Hawley 424-646-6676 LINXS Marc Pacheco 760-801-1885
Lane Restrictions	West Way near WWS	LAMP APM - Work on Bent 1 for UWW <u>LSOSDW10218841</u>	Tue, Dec 14, 2021	Ongoing	Mark Hawley 424-646-6676 LINXS Marc Pacheco 760-801-1885
Lane Restrictions	West Way near WWN	LAMP APM - Work on Bent 9 for UWW <u>LSOSDW10218844</u>	Tue, Dec 14, 2021	Ongoing	Mark Hawley 424-646-6676 LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way, World Way and Sky Way	LAMP APM - Haul Routes for Construction Inside CTA <u>LSOTRF02207019</u>	Fri, Dec 31, 2021	Daily, 2am - 4am	Mark Hawley 424-646-6676 LINXS Marc Pacheco 760-801-1885
Lane Clousure	Intersection of Center way and World Way South	LAMP-Automated People Mover (APM) E-CTA <u>LSOTRF10207519</u>	Wed, Jan 5, 2022	Ongoing	Mark Hawley 424-646-6676 LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way ECTA by PS7-SL	LAMP-Automated People Mover Erecting Bents 34-36 <u>LSOTRF01218105</u>	Sun, Jan 30, 2022	1am - 9am	Mark Hawley 424-646-6676 LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way at PS-2B Area for Bent 8	LAMP-Automated People Mover Working on Bent 8 <u>LSOTRF01218105</u>	Sun, Jan 30, 2022	12am - 8am	Mark Hawley 424-646-6676 LINXS Marc Pacheco 760-801-1885
Lane Restrictions	West Way NB and Upper West Way	LAMP-Automated People Mover Deliver 3 Trailer to WCTA area <u>LSOTRF01218105</u>	Sun, Jan 30, 2022	10pm - 8am	Mark Hawley 424-646-6676 LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center way South & Parking Structure 6 Egress Booths	LAMP- APM Construct 3SW5 Bent Cap <u>LSOTRF06218539</u>	Tue, Nov 30, 2021	Ongoing	Mark Hawley 424-646-6676 LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Oct 15, 2021

Valid until 3PM Oct 18, 2021



Center Way / West Way / East Way / Sky Way / Theme Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Theme Way	LAMP- APM Begin constructing Bent for 4SW5 <u>LSOTRF06218539</u>	Tue, Nov 30, 2021	12am - 8am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Clousure	Upper East Way	LAMP-Automated People Mover (APM) E-CTA <u>LSOTRF07207736</u>	Sat, Oct 30, 2021	Daily, 12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way between East Way & Sky Way	LAMP-Automated People Mover Guide-way Construction <u>LSOTRF12208048</u>	Thu, Sep 30, 2021	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Way & Center Way	LAMP-Automated People Mover De-commission Signal <u>LSOTRF04218353</u>	Sun, Apr 24, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Upper World Way South off ramp to Century Blvd	LAMP-Automated People Mover False-work Building <u>LSOTRF05218331</u>	Sat, Oct 30, 2021	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Single Lane Closure on Center Way at CCTA, WCTA & ECTA for PS-2A, 2B, 3, 4, & 7	Smart Parking - Equipment Deliveries to Parking Structures <u>LSOTRF06218489</u> R1	Fri, Nov 19, 2021	5am - 1pm	Marcial Jose Jr 424-646-7065
					ABM Ryan Hooker 310-944-8780
Lane Restrictions	Upper East & West closure	LAMP- APM ECTA & WCTA Falsework Erections <u>LSOTRF07207711</u>	Sat, Oct 30, 2021	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way between East Way & Sky Way	LAMP- APM Guide-way Construction ECTA <u>LSOTRF08207791</u>	Sat, Oct 30, 2021	9am - 3pm	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Upper World Way S	LAMP- APM Pour 1GW4 guideway between 39A-41 <u>LSOTRF08207791</u>	Fri, Oct 8, 2021	11:30pm - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Oct 15, 2021

Valid until 3PM Oct 18, 2021



Center Way / West Way / East Way / Sky Way / Theme Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Center way S & Across East Way SB & NB	LAMP APM Pothole SD Line G - East Way <u>LSOTRF04218345</u>	Thu, Oct 14	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Airport Entry/Exit and Ancillary Areas

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Avion & Century	LAMP APM Trenching work <u>LSOTRF09218712</u>	Fri, Oct 22, 2021	11pm - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Upper World Way South off ramp to Century Blvd	LAMP APM Falsework / Guideway Work <u>LSOTRF05218331</u>	Thu, Oct 30, 2021	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	West Sepulveda Loops	LAMP-APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207898</u>	Sat, Oct 30, 2021	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Sepulveda Loops	LAMP- APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207897</u>	Sat, Oct 30, 2021	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	World Way S and Sepulveda SB Ramp	LAMP APM Spans 36-37 & 37-38 Falsework <u>LSOTRF07218568</u>	Sat, Nov 13, 2021	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).